

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	26-05-2025
Team ID	LTVIP2025TMID53099
Project Name	OrderOnTheGo
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication & Homepage	USN-1	As a user, I can sign up and log in securely.	3	High	Priyanka
		USN-2	As a user, I can browse categories and restaurants without login.	2	High	Aruna
		USN-3	As a user, I can view food products from each restaurant.	2	Medium	Sowjanya
Sprint-2	Cart & Order Functionality	USN-4	As a user, I can add/remove items to/from the cart.	3	High	Bhavani
		USN-5	As a user, I can place an order using the cart.	3	High	Priyanka
		USN-6	As a user, I can track my current and past orders.	2	Medium	Aruna
Sprint-3	Restaurant Dashboard	USN-7	As a restaurant, I can log in and see my products.	2	High	Sowjanya
		USN-8	As a restaurant, I can add, update, and delete products.	3	High	Bhavani
		USN-9	As a restaurant, I can view and update order statuses.	2	Medium	Priyanka
Sprint-4	Admin Dashboard & UI Polishing	USN-10	As an admin, I can log in and see all registered	2	Medium	Aruna

			restaurants.			
		USN-11	As an admin, I can promote restaurants to homepage.	2	Medium	Sowjanya
		USN-12	As a user, I can search products using the search bar.	2	Medium	Bhavani

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	26-05-2025	01-06-2025	7	01-06-2025
Sprint-2	8	6 Days	02-06-2025	07-06-2025	8	07-06-2025
Sprint-3	7	6 Days	08-06-2025	13-06-2025	7	13-06-2025
Sprint-4	6	6 Days	14-06-2025	19-06-2025	6	19-06-2025